

CONFIDENTIAL

PROJECT REVIEW

10 september 54

NAME: Subminiature Recorder P 155

SOURCE REQUIREMENT: APD no formal requirement

PRIORITY: low priority: development on a long range basis pending evaluation

PRACTICABILITY: potential needs for such a small recorder are great. The

practicability of developing such an item are now being determined
in the recording techniques evaluation.

PRESENT STATUS: [] has been given recording techniques to be evaluated, and
is to discuss the most likely that might be used in the development
of a subminiature recorder. Research and development is pending the
results of the evaluation to be completed 1 October 54.

25X1

CONTRACTOR'S FACILITIES: project engineer has not seen the [] facilities.

25X1

CONTRACTOR'S PERSONNEL: [] will conduct the study with the aid of

25X1

[] has ~~also~~ written a paper on subjects related
to recording mediums and has a keen interest in the subject.

25X1

ADVISABILITY OF A PARALLEL CONTRACT: at this stage of the project there is no
need of a parallel contract.

CONTRACTOR'S REPORTS: as the only report to be submitted on this phase is the
final report, no reports have been received. However, the original
proposal on this project was well organized, but was somewhat con-fusing
in the description of the ~~pm~~ extent of the proposed program. The
limited technical material discussed was clearly presented.

25X1

CONFIDENTIAL